Action Item Log
Gulfco Superfund Site Weekly Project Status Meeting
2/7/2011

. : ion He,

Community Involvement for tank removal including Removal
Responsiveness Summary

Miller, Hoey

1/10/2011 to 2/15/2011

P

Progressing as scheduled

Miller, Nann, Shade,

2 iApproval of current work schedule drafted on 1/26/2011. Bhattacharya, Roddy 2/11/2011 Approval Pending.
3 _|[Complete review of Remedial Alternatives Memo. Miller, TCEQ, Nann |2/11/2011 Review is in progress.
4 |Draft Rl Report including documentation regarding cover over debris Miller, Roddy, 2/7/2011 PRPs are preparing draft.
Bhattacharya, TCEQ
Draft BERA Report Miller, Roddy, TCEQ |2/7/2011 PRPs are preparing draft.
Complete tank removal responsiveness summary. Miller, Nann 2/15/2011 Summary pending.

7 __|PRP revise Remedial Alternatives Memo. PRPs 2/21/2011 Revisions pending.
: Miller, Nann, Shade,
. . Bhattacharya, .
8 |EPA/TCEQ/Trustees appove final Remedlal Alternatives Mgmo. Roddy, TCEQ, 212812011 Approval Pending.
Trustees
Field work began on
9 |Complete tank removal field work. Miller 2/26/2011 11/15/2010 and is

progressing as scheduled.

10 _|Draft tank removal report submitted by PRPs

11 |EPAITECQ/Trustees review Remedial Investigation Report

Miller, TCEQ

Miller, Nann, Shade,
Bhattacharya,
Roddy, TCEQ,

2/28/2011

3/2/2011

__|Report pending

Report pending.
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Miller, Nann, Shade,

: Bhattacharya, .
12 |EPA/TECQ/Trustees review draft BERA Report Roddy, TCEQ, 3/2/2011 Report pending.
Trustees
. Miller, Nann, Shade, :
13 |EPA review draft Tank Removal Report Bhattacharya, Roddy 3/10/2011 Report pending.
14 |PRP submit final Tank Removal Report PRPs 3/24/2011 Report pending.
15 |EPA approve final Tank Removal Report Miller, Nann, Shade, 3/29/2011 Report pending.

Bhattacharya, Roddy






